Via Electronic Mail
December 15, 2017

Mrs. Leslie Blake
Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

950120

Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004

November 2017 Monthly Progress Report #043

Dear Mrs. Blake:

In fulfillment of the requirements of Section 1X, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the November 2017 monthly progress report.

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052.

Sincerely,
de max.'mls, inc.

Bennie L Underwood
Project Coordinator

BLU/MHS
Enclosure

ce: (via e-mail)

Stephanie Andrews, IDEM

Jeff Cahn, Esq., EPA

David Rieser, Esq., K&L Gates
Mike Samples, de maxinis
Mark Raybuck, Parsons

GDL Technical Committee
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MONTHLY PROGRESS REPORT - #043

PROJECT NAME: Gary Development Landfill Superfund Site
PERIOD COVERED: November 2017
A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT

AGREEMENT

Development of the remedial investigation report, using data collected during the
investigation, was continued.

In a letter dated November 8, 2017, and in accordance with Section 30 of the
Administrative Order on Consent (AOC), the Gary Development Landfill Site Group
(Respondents) provided the United States Environmental Protection Agency (EPA) with
notification of planned shipment and disposal of investigation derived waste (i.e., purge
water). With email correspondence dated November 13, 2017, EPA provided its
concurrence. Accordingly, purge water was shipped off-Site on November 20, 2017.

With correspondence dated November 29, 2017, the Respondents provided EPA with
notification of planned off-Site shipment and disposal of asbestos containing tiles and
potential PCB containing light ballasts which were identified during the on-Site building
inspection.

In a letter dated November 30, 2017, the Respondents proposed the re-sampling of three
groundwater monitoring wells (MWO01S, MWO05S and MWO08D) for 1,4-dioxane. The
purpose of the limited re-sampling is to verify the accuracy of the previous analytical
data. The samples were proposed to be split and provided to two laboratories (i.e.,
TestAmerica and Alpha Analytical).

SAMPLING AND TESTING ACTIONS AND RESULTS

In a transmittal dated November 29, 2017, EPA was provided with the validated
groundwater and surface water monitoring results (laboratory data packages and EQuIS
database files) from the October 2017 event.

In email correspondence dated December 1, 2017, EPA was provided with a data
summary associated with the October groundwater and surface water sampling event.
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C/D.

WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF
SIGNIFICANT ACTIVITIES / DELIVERABLES

Receive EPA approval for off-Site shipment and disposal of asbestos containing tiles and
potential PCB-containing light ballasts which were identified during the on-Site building
inspection. This activity was identified in the Respondents’ notification to EPA, dated
November 29, 2017. Contingent upon receipt of EPA approval, schedule pickup and
disposal.

Receive EPA concurrence to re-sample three wells for 1,4-dioxane and EPA approval of
Alpha Analytical to receive split samples, pursuant with the Respondents November 30,
2017 proposal. Provide EPA with Alpha Analytical’s Standard Operating Procedure for
1,4-dioxane analysis. Contingent on receipt of EPA approval, re-samples three wells
during the week of December 11, 2017.

Continue development of the remedial investigation report and risk assessments, using
data collected during the investigation.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

Proposed supplementary sampling of three monitoring wells for 1,4-dioxane, as stated in
Sections A and C/D above.

F. ENCOUNTERED / ANTICIPATED DELAYS

None.

G. COMMUNITY RELATIONS ACTIVITIES

None.
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